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Client: Needham DPW Dates: 
 

1/13/2020 to 1/17/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong 

    Laura Krause 
 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook. 

Wildlife inspection and inlet fishnet inspections conducted on Wednesday by BETA Group. 

 

• Maverick installed temporary conduit from staging area to run the treatment system. 

Electrician onsite Thursday (installed electric panel for filtration system area).  

 

• Portable heater set up at filtration system tents. 

 

• Dense grade gravel delivered to staging area and for work pad.  Sump pumps set up at work 

pad.  

 

• Maverick finished erecting tents above fuel cube and filtration system.  

 

• Fallen tree partially removed on lake bank to allow access along bank.  

 

• Additional erosion controls installed at staging area.  

 

• On-going equipment and material mobilization. 

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.   

 

• Continue construction of working pad. Complete filtration system setup.  

 

• Perform pump test with treatment system on base flow.   

 

• Begin placing crane mats to access lake.  

 

• Begin dewatering. 

 

• Installation of rip rap forebay.   
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Staging Area regraded (1/14/2020) 

 

 
Work pad progress (1/14/2020) 

 
 
 

PHOTOS  
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Work pad progress (1/15/2020) 

 

 
Work pad progress (1/16/2020) 
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Work pad construction (1/16/2020) 

 
 

 
Graded Ramp and Work Pad in lakebed (1/17/2020) 
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Work Pad construction (1/17/2020) 

 
 

 
Graded Work Pad construction (1/17/2020) 
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Sump pump set up at work pad in lakebed  

 

 
Sump pump set up at work pad in lakebed  
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Tents covering treatment system 

 
 

 
Tents covering fuel cubes 
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Portable propane heater delivered to Beach parcel to be used for treatment system  

 
 

 
Generator at staging area 
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Underground temporary electric conduit at Staging Area (1/14/2020) 

 
 

    
Facing southwest      Facing southeast 

Underground conduit at Staging Area 
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Electric running along fence to filtration system 

 

 
Electric panel for filtration system 
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Inlet fish nets inspected 

 
 
 
 

    
Tree partially removed along lake bank to allow access  
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Beach and Pool Parcel      Staging Area 

Gates secured  
 
 
 
 
 
 
 
 
 
 


